
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/18/2002

ESTIMATE SUMMARY 16:25:19

CONTID: C13227         ESTIMATE NO: 0009 PROG 1999

PCN: 13227-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285-Jct SH 17- N, Phase 1 PERCENT TIME:

PROJECT NO: NH 2852-011                   

US 285-Jct SH 17- N, Phase 1

NAME OF ROAD: US 285

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 09/13/2002 DATE TIME STARTED 08/01/2001

P.O. BOX 580 DATE LET 06/28/2001 DATE WORK BEGAN 08/01/2001

 DATE AWARDED 07/13/2001 DATE TIME STOPPED 09/13/2002

 DATE CONTRACT EXECUTED 08/01/2001 DATE ACCEPTED 09/13/2002

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 08/01/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,094,887.82 PARTICIPATING $ $ 195,180.85

AWARD PROJECT AMT: 2,974,256.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,318.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

98.94%

32,696.19

195,180.85

195,180.85

193,862.82

$

$

$

$

3,062,191.63

0.00

3,062,191.63

0.00

3,062,191.63

-24,258.12

0.00

3,037,933.51

0.00

AMOUNT DUE 3,037,933.51 193,862.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 193,862.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

409.0 TIME ALLOW: 9/13/2002 ??:??:??

ORIG TIME ALLOW: 8/30/2002 ??:??:??
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PCN: 13227-BID    ESTIMATE RUN 09/18/2002

PROJECT: NH 2852-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00

0010 *REMOVAL OF STRUCTURE 4.000

0.000

202-00001  
 

4.000

EACH

1,000.00000 4,000.004.000

0.00

0015 REMOVAL OF TREE 2.000

0.000

202-00010  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0020 *REMOVAL OF HEADWALL 51.000

0.000

202-00015  
 

51.000

EACH

500.00000 25,500.0051.000

0.00

0025 *REMOVAL OF PIPE 961.000

0.000

202-00035  
 

961.000

LF  

10.00000 9,610.00961.000

0.00

0030 REMOVAL OF DELINEATOR 14.000

0.000

202-00090  
 

14.000

EACH

10.00000 140.0014.000

0.00

0035 REMOVAL OF ASPHALT MAT 6,942.000

0.000

202-00220  
 

6,942.000

SY  

4.00000 27,768.006,942.000

0.00

0040 REMOVAL OF ASPHALT MAT (PLANING) 668.000

0.000

202-00240  
 

668.000

SY  

10.00000 6,680.00668.000

0.00

0045 *REMOVAL OF PAVEMENT MARKING 2,156.000

0.000

202-00250  
 

2,156.000

SF  

2.20000 4,743.202,156.000

0.00

0050 REMOVAL OF GROUND SIGN 88.000

34.000

202-00810  
 

126.000

EACH

50.00000 6,100.00122.000

1,700.00

0055 *REMOVAL OF FENCE 4,920.000

0.000

202-01000  
 

4,920.000

LF  

0.35000 1,722.004,920.000

0.00
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PCN: 13227-BID    ESTIMATE RUN 09/18/2002

PROJECT: NH 2852-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 3 425.000

0.000

202-01130  
 

425.000

LF  

4.75000 2,018.75425.000

0.00

0065 *REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

4.000

EACH

250.00000 1,000.004.000

0.00

0070 *CLEAN CULVERT 2.000

0.000

202-04002  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0075 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 95,426.000

0.000

203-00060  
 

95,426.000

CY  

3.20000 305,363.2095,426.000

0.00

0080 MUCK EXCAVATION 791.000

0.000

203-00100  
 

791.000

CY  

15.00000 11,865.00791.000

0.00

0085 PROOF ROLLING 7.000

0.000

203-01100  
 

7.000

HOUR

80.00000 560.007.000

0.00

0090 BLADING 7.000

0.000

203-01500  
 

7.000

HOUR

80.00000 560.007.000

0.00

0095 BACKHOE (LANDSCAPING) DELETED BY 105 0.000

0.000

203-01515  
 

0.000

HOUR

70.00000 0.000.000

0.00

0100 DOZING (LANDSCAPING) 3.000

0.000

203-01555  
 

3.000

HOUR

85.00000 255.003.000

0.00

0105 COMBINATION LOADER DELETED BY 105 0.000

0.000

203-01594  
 

0.000

HOUR

50.00000 0.000.000

0.00

0110 POTHOLING 24.000

0.000

203-01597  
 

24.000

HOUR

200.00000 4,800.0024.000

0.00
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PCN: 13227-BID    ESTIMATE RUN 09/18/2002

PROJECT: NH 2852-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE EXCAVATION 1,091.300

-0.300

206-00000  
 

1,091.000

CY  

8.00000 8,728.001,091.000

-2.40

0120 STRUCTURE BACKFILL (CLASS 1) 109.800

0.200

206-00100  
 

110.000

CY  

15.00000 1,650.00110.000

3.00

0125 STRUCTURE BACKFILL (CLASS 2) 150.000

0.000

206-00200  
 

150.000

CY  

14.00000 2,100.00150.000

0.00

0130 FILTER MATERIAL (CLASS C) 215.300

-0.300

206-00530  
 

215.000

CY  

30.00000 6,450.00215.000

-9.00

0135 TOPSOIL 43,043.000

0.000

207-00205  
 

43,043.000

CY  

2.00000 86,086.0043,043.000

0.00

0140 STOCKPILE TOPSOIL 43,043.000

0.000

207-00210  
 

43,043.000

CY  

2.00000 86,086.0043,043.000

0.00

0145 WETLAND TOPSOIL 17.000

0.000

207-00305  
 

17.000

CY  

25.00000 425.0017.000

0.00

0150 *EROSION BALES (WEED FREE) 996.000

0.000

208-00011  
 

996.000

EACH

15.00000 14,940.00996.000

0.00

0155 *SILT FENCE 437.000

0.000

208-00020  
 

437.000

LF  

4.60000 2,010.20437.000

0.00

0160 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

500.00000 500.001.000

0.00

0165 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 3,750.000

0.000

209-00600  
 

3,750.000

GAL 

0.45000 1,687.503,750.000

0.00
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PCN: 13227-BID    ESTIMATE RUN 09/18/2002

PROJECT: NH 2852-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET DELINEATOR 213.000

0.000

210-00090  
 

213.000

EACH

20.00000 4,260.00213.000

0.00

0175 RESET GROUND SIGN 1.000

0.000

210-00810  
 

1.000

EACH

130.00000 130.001.000

0.00

0180 RESET SIGN PANEL DELETED BY 105 0.000

0.000

210-00815  
 

0.000

EACH

190.00000 0.000.000

0.00

0185 *SEEDING (NATIVE) 129.990

0.010

212-00006  
 

130.000

ACRE

480.00000 62,400.00130.000

4.80

0190 *SEEDING (WETLANDS) DELETED BY 105 0.000

0.000

212-00028  
 

0.000

ACRE

750.00000 0.000.000

0.00

0195 *MULCHING (WEED FREE HAY) 129.990

0.010

213-00002  
 

130.000

ACRE

285.00000 37,050.00130.000

2.85

0200 *MULCH TACKIFIER 19,271.000

0.000

213-00061  
 

19,271.000

LB  

1.60000 30,833.6019,271.000

0.00

0205 *SOIL RETENTION BLANKET (SPECIAL) 0.000

15,653.000

216-00030  
 

15,653.000

SY  

1.65000 25,827.4515,653.000

25,827.45

0210 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0215 *MONITORING TECHNICIAN 19.500

0.000

250-00050  
 

19.500

HOUR

110.00000 2,145.0019.500

0.00

0220 AGGREGATE BASE COURSE (CLASS 2) 0.000

0.000

304-02000  
 

0.000

TON 

8.00000 0.000.000

0.00
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PCN: 13227-BID    ESTIMATE RUN 09/18/2002

PROJECT: NH 2852-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

TON 

8.00000 0.000.000

0.00

0230 AGGREGATE BASE COURSE (SPECIAL) 2,976.770

0.000

304-09014  
 

2,976.840

TON 

11.00000 32,744.472,976.770

0.00

0235 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 829.716

0.004

403-00720  
 

829.720

TON 

120.00000 99,566.40829.720

0.48

0240 *CONCRETE PAVEMENT (8 INCH) 7,315.890

0.110

412-00800  
 

7,316.000

SY  

45.00000 329,220.007,316.000

4.95

0245 GEOTEXTILE (SEPARATOR) (CLASS A) 7,407.000

0.000

420-00130  
 

7,407.000

SY  

2.00000 14,814.007,407.000

0.00

0250 *RIPRAP (12 INCH) 644.800

0.200

506-00212  
 

645.000

CY  

60.00000 38,700.00645.000

12.00

0255 *CONCRETE CLASS B (WALL) 54.200

0.000

601-01050  
 

54.200

CY  

435.00000 23,577.0054.200

0.00

0260 *CONCRETE CLASS D (BOX CULVERT) 54.000

0.000

601-03030  
 

54.000

CY  

415.00000 22,410.0054.000

0.00

0265 *REINFORCING STEEL 6,181.000

0.000

602-00000  
 

6,181.000

LB  

0.60000 3,708.606,181.000

0.00

0265 MATERIAL ALLOWANCE STEEL STOCKPILE 0.000

0.000LB  

0.21900 0.000.000

0.00

0270 *18 INCH CORRUGATED STEEL PIPE 1,194.000

0.000

603-10180  
 

1,194.000

LF  

35.00000 41,790.001,194.000

0.00
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PCN: 13227-BID    ESTIMATE RUN

PROJECT: NH 2852-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE 18 INCH CORRUGATED STEEL PIPE 0.000

0.000LF  

8.84900 0.000.000

0.00

0275 *24 INCH CORRUGATED STEEL PIPE 770.000

0.000

603-10240  
 

770.000

LF  

45.00000 34,650.00770.000

0.00

0275 MATERIAL ALLOWANCE 24 INCH CORRUGATED STEEL PIPE 0.000

0.000LF  

10.44200 0.000.000

0.00

0280 *30 INCH CORRUGATED STEEL PIPE 140.000

0.000

603-10300  
 

140.000

LF  

50.00000 7,000.00140.000

0.00

0280 MATERIAL ALLOWANCE 30 INCH CORRUGATED STEEL PIPE 0.000

0.000LF  

18.45900 0.000.000

0.00

0285 *36 INCH CORRUGATED STEEL PIPE 50.000

0.000

603-10360  
 

50.000

LF  

70.00000 3,500.0050.000

0.00

0285 MATERIAL ALLOWANCE 36 INCH CORRUGATED STEEL PIPE 0.000

0.000LF  

13.89500 0.000.000

0.00

0290 *48 INCH CORRUGATED STEEL PIPE 68.000

0.000

603-10480  
 

68.000

LF  

100.00000 6,800.0068.000

0.00

0290 MATERIAL ALLOWANCE 48 INCH CORRUGATED STEEL PIPE 0.000

0.000LF  

18.39800 0.000.000

0.00

0295 *18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 210.500

0.500

603-15018  
 

211.000

LF  

50.00000 10,550.00211.000

25.00

0300 *24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 117.000

0.000

603-15024  
 

117.000

LF  

55.00000 6,435.00117.000

0.00
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PCN: 13227-BID    ESTIMATE RUN 09/18/2002

PROJECT: NH 2852-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *30 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 68.000

0.000

603-15030  
 

68.000

LF  

55.00000 3,740.0068.000

0.00

0310 *18 INCH STEEL END SECTION 69.000

0.000

603-30018  
 

69.000

EACH

250.00000 17,250.0069.000

0.00

0310 MATERIAL ALLOWANCE 18 INCH STEEL END SECTION 0.000

0.000EACH

48.97000 0.000.000

0.00

0315 *24 INCH STEEL END SECTION 39.000

0.000

603-30024  
 

39.000

EACH

270.00000 10,530.0039.000

0.00

0315 MATERIAL ALLOWANCE 24 INCH STEEL END SECTION 0.000

0.000EACH

73.12000 0.000.000

0.00

0320 *30 INCH STEEL END SECTION 12.000

0.000

603-30030  
 

12.000

EACH

290.00000 3,480.0012.000

0.00

0320 MATERIAL ALLOWANCE 30 INCH STEEL END SECTION 0.000

0.000EACH

133.33000 0.000.000

0.00

0325 *36 INCH STEEL END SECTION 4.000

0.000

603-30036  
 

4.000

EACH

500.00000 2,000.004.000

0.00

0325 MATERIAL ALLOWANCE 36 INCH STEEL END SECTION 0.000

0.000EACH

207.32000 0.000.000

0.00

0330 *18 INCH EQUIVALENT ARCH STEEL END SECTION 4.000

0.000

603-31318  
 

4.000

EACH

300.00000 1,200.004.000

0.00

0335 *30 INCH EQUIVALENT ARCH STEEL END SECTION 4.000

0.000

603-31330  
 

4.000

EACH

350.00000 1,400.004.000

0.00
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PCN: 13227-BID    ESTIMATE RUN

PROJECT: NH 2852-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0335 MATERIAL ALLOWANCE 30 INCH EQUIV ARCH STEEL END 
SECTION

0.000

0.000EACH

70.50000 0.000.000

0.00

0340 6X7 FOOT CONCRETE BOX CULVERT (PRECAST) 86.000

0.000

603-70607  
 

86.000

LF  

625.00000 53,750.0086.000

0.00

0345 *INLET TYPE C (5 FOOT) 4.000

0.000

604-00305  
 

4.000

EACH

2,500.00000 10,000.004.000

0.00

0345 MATERIAL ALLOWANCE INLET TYPE C GRATES 0.000

0.000EACH

145.00000 0.000.000

0.00

0350 *INLET SPECIAL (TRENCH DRAIN) (24 INCH WIDTH) 560.400

0.000

604-19724  
 

560.400

LF  

175.00000 98,070.00560.400

0.00

0350 MATERIAL ALLOWANCE INLET SPECIAL DRAIN GRATES 0.000

0.000LF  

71.27500 0.000.000

0.00

0355 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 637.500

0.000

606-00301  
 

637.500

LF  

15.50000 9,881.25637.500

0.00

0360 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000

0.000

606-02001  
 

4.000

EACH

1,430.00000 5,720.004.000

0.00

0365 *END POST 5.000

0.000

607-00005  
 

5.000

EACH

85.00000 425.005.000

0.00

0370 *CORNER AND LINE BRACE POST 15.000

0.000

607-00010  
 

15.000

EACH

100.00000 1,500.0015.000

0.00

0375 *FENCE WIRE WITH METAL POSTS 4,797.000

0.000

607-01050  
 

4,797.000

LF  

1.45000 6,955.654,797.000

0.00
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PCN: 13227-BID    ESTIMATE RUN 09/18/2002

PROJECT: NH 2852-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *FENCE (TEMPORARY) 720.000

0.000

607-11580  
 

720.000

LF  

1.16000 835.20720.000

0.00

0385 DELINEATOR (TYPE I) 138.000

0.000

612-00001  
 

138.000

EACH

23.00000 3,174.00138.000

0.00

0390 DELINEATOR (TYPE II) DELETED BY 105 0.000

0.000

612-00002  
 

0.000

EACH

24.00000 0.000.000

0.00

0395 DELINEATOR (TYPE III) 0.000

2.000

612-00003  
 

2.000

EACH

25.00000 50.002.000

50.00

0400 *2 INCH ELECTRICAL CONDUIT 2,645.000

0.000

613-00200  
 

2,645.000

LF  

9.85000 26,053.252,645.000

0.00

0405 *PULL BOX (SPECIAL) 12.000

0.000

613-07000  
 

12.000

EACH

190.00000 2,280.0012.000

0.00

0410 *WIRING 0.000

1.000

613-10000  
 

1.000

L S 

1,600.00000 1,600.001.000

1,600.00

0415 *LIGHT STANDARD STEEL (40 FOOT) 0.000

3.000

613-32400  
 

3.000

EACH

2,100.00000 6,300.003.000

6,300.00

0420 *CONCRETE FOUNDATION PAD 4.000

0.000

613-40000  
 

4.000

EACH

600.00000 2,400.004.000

0.00

0425 *PORTABLE POWER GENERATOR 2.000

0.000

613-50060  
 

2.000

EACH

1,250.00000 2,500.002.000

0.00

0430 *SECONDARY SERVICE PEDESTAL 0.000

1.000

613-50150  
 

1.000

EACH

1,100.00000 1,100.001.000

1,100.00
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PCN: 13227-BID    ESTIMATE RUN 09/18/2002

PROJECT: NH 2852-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

3.000

613-70400  
 

3.000

EACH

600.00000 1,800.003.000

1,800.00

0440 *SIGN PANEL (CLASS I) 0.000

89.000

614-00011  
 

89.000

SF  

28.00000 2,492.0089.000

2,492.00

0445 *SIGN PANEL (CLASS II) 0.000

584.000

614-00012  
 

584.000

SF  

29.00000 16,936.00584.000

16,936.00

0450 *SIGN PANEL (CLASS III) 0.000

68.000

614-00013  
 

68.000

SF  

31.00000 2,108.0068.000

2,108.00

0455 *STEEL SIGN POST (U-2) 0.000

99.000

614-00200  
 

99.000

LF  

3.85000 381.1599.000

381.15

0460 *STEEL SIGN POST (2 INCH ROUND) 0.000

463.000

614-01502  
 

463.000

LF  

4.50000 2,083.50463.000

2,083.50

0465 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

436.000

614-01552  
 

436.000

LF  

21.00000 9,156.00436.000

9,156.00

0470 *VARIABLE MESSAGE SIGN 3.000

0.000

614-10120  
 

3.000

EACH

21,000.00000 63,000.003.000

0.00

0475 2 INCH GALVANIZED PIPE 191.000

0.000

619-30160  
 

191.000

LF  

25.00000 4,775.00191.000

0.00

0480 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0485 *CONSTRUCTION SURVEYING (HOURLY) 17.000

0.000

625-00001  
 

17.000

HOUR

100.00000 1,700.0017.000

0.00
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PCN: 13227-BID    ESTIMATE RUN 09/18/2002

PROJECT: NH 2852-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

195,000.00000 195,000.001.000

0.00

0495 PUBLIC INFORMATION SERVICES 0.750

0.250

626-01000  
 

1.000

L S 

2,000.00000 2,000.001.000

500.00

0500 *PAVEMENT MARKING PAINT 36.400

-0.400

627-00001  
 

36.000

GAL 

145.00000 5,220.0036.000

-58.00

0505 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000

2,014.000

627-02000  
 

2,014.000

SF  

13.50000 27,189.002,014.000

27,189.00

0510 *FLAGGING 1,814.500

284.500

630-00000  
 

2,099.000

HOUR

5.00000 10,495.002,099.000

1,422.50

0515 *TRAFFIC CONTROL INSPECTION 66.000

20.000

630-00007  
 

87.000

DAY 

126.00000 10,836.0086.000

2,520.00

0520 *TRAFFIC CONTROL MANAGEMENT 109.000

15.000

630-00012  
 

124.000

DAY 

400.00000 49,600.00124.000

6,000.00

0525 *FLASHING BEACON (PORTABLE) 2.700

0.000

630-80001  
 

3.000

EACH

900.00000 2,430.002.700

0.00

0530 *BARRICADE (TYPE 3 M-A) (TEMPORARY) DELETED BY 105 0.000

0.000

630-80335  
 

0.000

EACH

165.00000 0.000.000

0.00

0535 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.200

0.000

630-80336  
 

8.000

EACH

248.00000 1,785.607.200

0.00

0540 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 81.900

0.000

630-80341  
 

91.000

EACH

48.00000 3,931.2081.900

0.00
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PCN: 13227-BID    ESTIMATE RUN 09/18/2002

PROJECT: NH 2852-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.200

0.000

630-80342  
 

48.000

EACH

60.00000 2,592.0043.200

0.00

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.400

0.000

630-80343  
 

6.000

EACH

65.00000 351.005.400

0.00

0555 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 116.100

0.000

630-80344  
 

129.000

SF  

14.00000 1,625.40116.100

0.00

0560 *VERTICAL PANEL (PLASTIC) 93.600

0.000

630-80351  
 

104.000

EACH

22.00000 2,059.2093.600

0.00

0565 *VERTICAL PANEL (WITH LIGHT) (STEADY BURN) DELETED BY 
105

0.000

0.000

630-80354  
 

0.000

EACH

28.00000 0.000.000

0.00

0570 *DRUM CHANNELIZING DEVICE 202.500

0.000

630-80360  
 

225.000

EACH

33.00000 6,682.50202.500

0.00

0575 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.200

8.100

630-80363  
 

17.000

EACH

50.00000 765.0015.300

405.00

0580 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
DELETED BY 105

0.000

0.000

630-80364  
 

0.000

EACH

50.00000 0.000.000

0.00

0585 *TRAFFIC CONE 87.300

0.000

630-80380  
 

97.000

EACH

6.00000 523.8087.300

0.00

0590 MOBILE PAVEMENT MARKING ZONE DELETED BY 105 0.000

0.000

630-80510  
 

0.000

L S 

5,500.00000 0.000.000

0.00

0595 MOBILE PROFILOGRAPH OPERATION ZONE 0.000

0.900

630-80560  
 

1.000

L S 

3,500.00000 3,150.000.900

3,150.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD
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PERIOD

16:25:19

CUMULATIVE
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CAT NO0200 ROADWAY 

0600 TRAFFIC SIGNAL (TEMPORARY) 2.000

0.000

630-86810  
 

2.000

EACH

19,000.00000 38,000.002.000

0.00

0605 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0610 F/A CONCRETE INCENTIVE PAYMENT (SMOOTHNESS) 0.000

0.000

700-70013  
 

0.000

F A 

1.00000 0.000.000

0.00

0615 F/A OJT PILOT DELETED BY 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0620 F/A ON-THE-JOB TRAINEE 271.600

0.000

700-70023  
 

271.600

F A 

1.00000 271.60271.600

0.00

0625 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

1,695.800

F A 

1.00000 0.000.000

0.00

0630 F/A ESB PROGRAM DELETED BY 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0635 F/A EROSION CONTROL DELETED BY 105 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0655 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0660 F/A RELOCATE UTILITIES 0.000

0.000

700-70100  
 

0.000

F A 

1.00000 0.000.000

0.00

0680 ABC (CL 2) DELETE ITEM NO. 304-02000 ABC (CL 2) 0.000

0.000

304-02000  
 

0.000

TON 

8.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 ABC (CL 6) DELETE ITEM NO. 304-06000 0.000

0.000

304-06000  
 

0.000

TON 

8.00000 0.000.000

0.00

0690 ADDED ITEM (TON)/ ADD ITEM NO. 304-05009 (CL 
5)(SPECIAL)

68,597.810

8,750.000

900-00024  
 

77,347.770

TON 

8.00000 618,782.4877,347.810

70,000.00

0690 MATERIAL ALLOWANCE ABC CLASS 5 SPECIAL STOCKPILE 1 0.000

0.000TON 

3.50000 0.000.000

0.00

0690 MATERIAL ALLOWANCE ABC CLASS 5 SPECIAL STOCKPILE 2 0.000

0.000TON 

3.50000 0.000.000

0.00

0695 CONC BARRIER (TEMP) LINE ITEM NO. 1 CONCRETE BARRIER 
(TEMP)

1,746.000

0.000

630-80370  
 

1,940.000

LF  

25.00000 43,650.001,746.000

0.00

0700 MOBILIZATION (WITHOUT AUTOPAY) MOBILIZATION - LINE 
ITEM NO. 2

1.000

0.000

626-00100  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0705 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON CONCRETE 
PAVEMENT

-228.000

0.000

900-00006  
 

-228.000

DOL 

1.00000 -228.00-228.000

0.00

0710 *24 IN EQUIV ARCH SES 2.000

0.000

603-31324  
 

2.000

EACH

440.00000 880.002.000

0.00

0715 ADDED ITEM (DOLLAR)/ PRICE REDUCTION 0N AGGREGATE BASE
COURSE  CL. 5 (SPECIAL)

-1,573.530

0.000

900-00006  
 

-1,573.530

DOL 

1.00000 -1,573.53-1,573.530

0.00

0720 ADDED ITEM (DOLLAR)/ LONG DISTANCE PHONE CHARGES 261.440

163.180

900-00006  
 

462.000

DOL 

1.00000 424.62424.620

163.18

0725 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR CONCRETE 
(TRENCH DRAIN)

-200.000

0.000

900-00006  
 

-200.000

DOL 

1.00000 -200.00-200.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0735 REM CONC FOOTING REMOVAL OF CONCRETE FOOTING 
(LIGHTING)

1.000

0.000

202-00900  
 

1.000

EACH

350.00000 350.001.000

0.00

0740 ADDED ITEM (SQUARE FOOT)/ CONCRETE PAVEMENT AND 
SUBGRADE REPLACEMENT

0.000

0.000

900-00021  
 

0.000

SF  

22.69000 0.000.000

0.00

0745 ROUTING AND SEALING CRACKS ROUTING AND SEALING 
CONCRETE PAVEMENT CRACKS

0.000

0.000

412-15000  
 

0.000

LF  

40.25000 0.000.000

0.00

0750 ADDED ITEM (SQUARE FOOT)/ CONCRETE PAVEMENT AND 
SUBGRADE REPLACEMENT

0.000

0.000

900-00021  
 

0.000

SF  

22.69000 0.000.000

0.00

0755 ROUTING AND SEALING CRACKS ROUTING AND SEALING 
CONCRETE PAVEMENT CRACKS

0.000

0.000

412-15000  
 

0.000

LF  

40.25000 0.000.000

0.00

0760 ADDED ITEM (LUMP SUM)/ PRICE REDUCTION FOR ABC CLASS 5
(SPECIAL) R-VALUE

0.000

-1.000

900-00014  
 

-1.000

L S 

42,603.52000 -42,603.52-1.000

-42,603.52

0765 ADDED ITEM (LUMP SUM)/ CLAIM FOR MATERIAL AND/OR 
SERVICES FURNISHED TO (SUB)

0.000

-2,350.000

900-00014  
 

-7,625.000

L S 

1.00000 -2,350.00-2,350.000

-2,350.00

0770 ADDED ITEM (SQUARE FOOT)/ CONCRETE PAVEMENT AND 
SUBGRADE REPLACEMENT

0.000

2,364.000

900-00021  
 

2,364.000

SF  

22.69000 53,639.162,364.000

53,639.16

0775 ROUTING AND SEALING CRACKS ROUTING AND SEALING 
CONCRETE PAVEMENT CRACKS

0.000

135.000

412-15000  
 

135.000

LF  

40.25000 5,433.75135.000

5,433.75

0780 ADDED ITEM (LUMP SUM)/ RE STOCKING FEE FOR LIGHT 
STANDARD STEEL (40 FEET)

0.000

1.000

900-00014  
 

1.000

L S 

594.00000 594.001.000

594.00

0785 ADDED ITEM (LUMP SUM)/ RESET OF DISTROYED CONTROL 
POINTS AS PER SECT. 105.08(B)

0.000

-2,400.000

900-00014  
 

-2,400.000

L S 

1.00000 -2,400.00-2,400.000

-2,400.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1010 ADDED ITEM (DOLLAR)/ CLAIM FOR MATERIAL AND / OR 
SERVICES FURNISHED TO SUB

0.000

0.000

900-00006  
 

7,625.000

DOL 

1.00000 0.000.000

0.00

6666 ADDED ITEM (DOLLAR)/ COST FOR ARBITRATION ON 
OUTSTANDING CLAIM

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

7777 ADDED ITEM (DOLLAR)/ ADMINISTRATIVE CLAIM SETTLEMENT 0.000

0.000

900-00006  
 

20,559.260

DOL 

1.00000 0.000.000

0.00

CAT 3,033,991.63195,180.853,066,687.82CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0640 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0645 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0650 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

CAT 28,200.000.0028,200.00CURRENT AMT0400 $ $ $

$ 3,062,191.63195,180.85$3,094,887.82$CURRENT AMTPROJECT TOTAL


